

EduGenie Project Planning

Project Timeline

Week	Phase	Activities	Deliverable
Week 1	Setup and Ideation	Install tools, create repository, define problem	Project setup
Week 2	Requirement Analysis	User stories, requirements, technology stack	Requirement documents
Week 3	Project Design	Architecture and proposed solution	Design documents
Week 4	Backend Development	FastAPI setup and health endpoint	Working backend
Week 5	Gemini Integration	Connect Gemini and create prompts	AI service
Week 6	Core Features	Ask, explain, quiz, summarize, roadmap	API features
Week 7	Frontend Development	HTML, CSS, and JavaScript interface	Working web UI
Week 8	Testing	Functional, performance, and UAT testing	Test reports
Week 9	Documentation	Final report and functional specification	Project documentation
Week 10	Demonstration	Screenshots, presentation, and future plan	Final demonstration

Project Milestones

Milestone 1: Environment Setup

- Python installed
- Git configured
- GitHub repository created
- VS Code project opened

Milestone 2: Backend Foundation

- FastAPI starts successfully
- Health endpoint works
- Swagger documentation is available

Milestone 3: AI Integration

- Gemini API key configured
- Gemini connection tested
- AI service created

Milestone 4: Core Features

- Question answering completed
- Concept explanation completed
- Quiz generation completed
- Text summarization completed
- Roadmap generation completed

Milestone 5: Frontend

- Homepage created
- Feature cards created
- API requests connected
- Responsive design completed

Milestone 6: Testing

- API tests completed
- Invalid input tested
- Performance measured
- UAT completed

Milestone 7: Final Submission

- README updated
- Reports exported to PDF
- Screenshots captured
- GitHub repository updated
- Demonstration prepared

Recommended Daily Plan

Day 1

- Install software
- Clone the repository
- Create the Python environment
- Install dependencies

Day 2

- Create Gemini API key
- Test Gemini
- Create FastAPI health endpoint

Day 3

- Implement question answering
- Implement concept explanation

Day 4

- Implement quiz generation
- Implement text summarization

Day 5

- Implement learning roadmap
- Test all backend routes

Day 6

- Build frontend interface
- Connect frontend to APIs

Day 7

- Complete tests
- Fix errors
- Update GitHub

Day 8

- Create project documents
- Export PDFs
- Prepare demonstration

Communication Plan

Activity	Frequency
Review project progress	Daily
Test completed feature	After each feature
Commit code	After each milestone
Update SkillWallet	At the end of each work session
Backup project to GitHub	Daily